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ESTIMATE RUN 08/26/2016

ESTIMATE SUMMARY 11:14:13

CONTID: C20836         ESTIMATE NO: 0001 PROG 2005

PCN: 20836-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES PERCENT TIME:

PROJECT NO: NHPP0252-445                  

I-25: OVERLAY FROM HAMPDEN TO EVANS AVENUES

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,749,879.50 PARTICIPATING $ $ 2,080,200.76

AWARD PROJECT AMT: 5,046,573.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55,349.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.33

WORK DAYS

WORK DAYS

36.18%

3,669,678.74

2,080,200.76

2,080,200.76

2,024,851.64

$

$

$

$

2,080,200.76

0.00

2,080,200.76

0.00

2,080,200.76

-55,349.12

0.00

2,024,851.64

0.00

AMOUNT DUE 2,024,851.64 2,024,851.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,024,851.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/20/2016

06/20/2016

08/25/2016

04/14/2016

06/02/2016

06/16/2016

06/20/2016
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PCN: 20836-BID    ESTIMATE RUN 08/26/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

80,287.000

202-00240  
 

341,219.7580,287.000

341,219.75

165,220.000

SY  

4.25000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

250.00000

0015 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0020 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

95.000

EACH

700.00000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

32.000

HOUR

63.00000

0030 *Storm Drain Inlet Protection (Type I) 0.000

1,156.600

208-00051  
 

9,252.801,156.600

9,252.80

2,850.000

LF  

8.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

100.00000

0040 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

140.00000

0045 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

120.000

HOUR

180.00000

0050 *Wildlife Biologist 0.000

8.000

240-00000  
 

720.008.000

720.00

20.000

HOUR

90.00000

0055 *Removal of Nests 0.000

8.000

240-00010  
 

720.008.000

720.00

20.000

HOUR

90.00000
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PCN: 20836-BID    ESTIMATE RUN 08/26/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

825.000

TON 

55.00000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

250.000

TON 

265.00000

0070 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

11,323.180

403-09221  
 

1,381,427.9611,323.180

1,381,427.96

25,750.000

TON 

122.00000

0075 Emulsified Asphalt (Slow-Setting) 0.000

5,850.000

411-10255  
 

11,700.005,850.000

11,700.00

16,521.000

GAL 

2.00000

0080 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

302.000

LF  

260.00000

0085 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

100.000

SF  

20.00000

0090 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

100.000

SF  

30.00000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

450.00000

0100 *Mobilization 0.000

0.600

626-00000  
 

235,230.000.600

235,230.00

1.000

L S 

392,050.00000

0105 *Public Information Services (Tier III) 0.000

0.250

626-01103  
 

3,125.000.250

3,125.00

1.000

L S 

12,500.00000

0110 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

119.000

GAL 

115.00000



CONTID: C20836         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20836-BID    ESTIMATE RUN 08/26/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pavement Marking Paint (Waterborne) 0.000

366.900

627-00011  
 

22,014.00366.900

22,014.00

474.000

GAL 

60.00000

0120 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

12,367.000

SF  

11.50000

0125 *Uniformed Traffic Control 0.000

168.750

630-00003  
 

14,343.75168.750

14,343.75

480.000

HOUR

85.00000

0130 *Uniformed Traffic Control (Vehicle) 0.000

168.750

630-00006  
 

2,531.25168.750

2,531.25

480.000

HOUR

15.00000

0135 *Traffic Control Inspection 0.000

18.000

630-00007  
 

2,070.0018.000

2,070.00

35.000

DAY 

115.00000

0140 *Traffic Control Management 0.000

13.000

630-00012  
 

11,050.0013.000

11,050.00

60.000

DAY 

850.00000

0145 *Barricade (Type 3 M-A) (Temporary) 0.000

2.000

630-80335  
 

100.002.000

100.00

4.000

EACH

50.00000

0150 *Construction Traffic Sign (Panel Size A) 0.000

12.000

630-80341  
 

600.0012.000

600.00

24.000

EACH

50.00000

0155 *Construction Traffic Sign (Panel Size B) 0.000

31.000

630-80342  
 

1,550.0031.000

1,550.00

62.000

EACH

50.00000

0160 *Construction Traffic Sign (Panel Size C) 0.000

10.000

630-80343  
 

500.0010.000

500.00

20.000

EACH

50.00000

0165 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

8,000.002.000

8,000.00

4.000

EACH

4,000.00000
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PCN: 20836-BID    ESTIMATE RUN 08/26/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

2.000

630-80358  
 

2,500.002.000

2,500.00

4.000

EACH

1,250.00000

0175 *Drum Channelizing Device 0.000

25.500

630-80360  
 

956.2525.500

956.25

100.000

EACH

37.50000

0180 *Traffic Cone 0.000

150.000

630-80380  
 

1,425.00150.000

1,425.00

300.000

EACH

9.50000

0185 *Mobile Attenuator 0.000

13.000

630-85041  
 

5,200.0013.000

5,200.00

120.000

DAY 

400.00000

0190 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

2.000

L S 

10,000.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

215,500.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0210 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

128,200.000

F A 

1.00000

0215 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0220 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000
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PCN: 20836-BID    ESTIMATE RUN 08/26/2016

PROJECT: NHPP0252-445                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

183,546.000

F A 

1.00000

0230 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,056,235.762,056,235.765,705,914.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 2) 0.000

1.000

620-00002  
 

21,965.001.000

21,965.00

1.000

EACH

21,965.00000

0245 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0250 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 23,965.0023,965.0043,965.00CURRENT AMT0400 $ $ $

$ 2,080,200.762,080,200.76$5,749,879.50$CURRENT AMTPROJECT TOTAL


